A
Washington State
'7’ Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/s

008127 LW 1332+50 - 8351+61.71 1-90 WB

Staked by Date Work Started Date Work Completed Date

NA 6/3/2019 10/4/2019
Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 10/5/19
10/4/2019 10/11/2019

100%.
100% - 90% = 10%

Amount = $3,071.35 x 10% = $307.22

OK TO PAY $307.22

Maturity Measurement for Concrete Quality Control
Bid Item # 185

Previous Estimate for "LW 1332+50 to LW 8351+61.71 (RS A1)" was at 90%. Contractor completed this task. Bringing this estimate 95 up to

Item Num  Material Brand Manufacturer
Name/Model Type

Name/Model Type Ref. No. Code

RAMS/QPL Appr/Acc Basis of Accept

/

Item Item Description Grp Date Work Unit
Num Complete

0185 MATURITY MEASURMENT 1 10/5/2019 L.S.
FOR CONCRETE QUALITY
CONTROL

Ledger Posted By Checked By Est.
Entry No.  |pjt. Date Init. Date No.

7467 EK 10/14/19 95

Attachments

]

1C Lump Sum
Breakdowns thru Est
94 .xlsx

Microsoft Excel
Worksheet

480 KB
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